PHASE 2 - VACUUM COLLECTION SYSTEM

PHASE 3 - VACUUM COLLECTION SYSTEM & WATER MAINS

WEST SHELL POINT RD

WEST SHELL POINT RD

WEST SHELL POINT RD

VILLA MARIA DR

MATCH LINE - SEE BELOW LEFT

19TH AVE. NW

PHASE 1 - VACUUM STATION AND SITE

WEST SHELL POINT RD

MATCH LINE - SEE ABOVE RIGHT

VILLA MARIA DR

25TH ST NW

22ND ST NW

21ST ST NW

20TH ST NW

TROUVE LN

19TH ST NW

18TH ST NW

17TH ST NW

16TH ST NW

15TH ST

14TH ST NW

13TH ST NW

12TH PL NW

WEST DR

YOST DR

HALL DR

CENTER DR

KOFRESI CT

KOFRESI CT

MORGAN S LN

FORCE MAIN ROUTE TO 19TH AVE. NW

PHASE 4 - OFFSITE FORCE MAIN (FUTURE WORK)

WEST SHELL POINT RD

PHASE 2 - VACUUM COLLECTION SYSTEM, FORCE MAIN & WATER MAINS

LEGEND:

- PROJECT BOUNDARY LINE
- PHASE LINE
- PHASE 1
- PHASE 2
- PHASE 3
- PHASE 4

NOTE: THIS CONCEPTUAL PHASING MAY BE MODIFIED BY THE CONTRACTOR

1" = 200'

100 0 200

PROJECT No.:	6506.10
DESIGNED BY:	KK
CHECKED BY:	DC
DRAWN BY:	KF/CO
S-T-R:	11&12-32S-18E
DATE:	4/25
SCALE:	1"= 200'

Hillsborough County Florida

WATER RESOURCES DEPARTMENT
TECHNICAL SERVICES DIVISION
925 E. TWIGGS STREET / TAMPA, FLORIDA 33602

GWE
GIFFELS-WEBSTER ENGINEERS, INC.

900 PINE STREET STE 225
ENGLEWOOD, FL 34223
PHONE (941) 475-7981

RUSKIN SEPTIC TO SEWER

HILLSBOROUGH COUNTY, FL

PLANS - RUSKIN AREA A, VACUUM COLL.

CONSTRUCTION PHASING MAP

REVISIONS

No.	DATE	DESCRIPTION	INT.
1	6-11-25	REVISED CONST. PHASING	KEF

DENNIS J. CROYLE, P.E.
STATE OF FLORIDA NO. 82287
ENGINEER OF RECORD

SHEET 1A OF 73

M:\6500's\6506.10 Rusk Wim Design & CE\TASK 7A VAC COLL RUSKIN\DWGS\RUSKIN AREA A CONST PHASING.dwg, 6/11/2025 10:37:59 AM