

Invenergy

Wind Construction



STEP 1

Laydown Yard
is Installed
to Stage
Equipment



STEP 2

Access
Roads are
Built



STEP 3

Underground
Collection
Lines are
Installed



STEP 4

Turbine
Foundations
are Built



STEP 5

Tower is
Delivered in
Sections



STEP 6

Tower
Sections are
Installed



STEP 7

Nacelle, Hub,
and Blades are
Installed



STEP 8

Substation and
Transmission
Equipment is
Installed



STEP 9

Operations and
Maintenance
(O&M) Building
is Complete



STEP 10

Wind Farm is
Operational