

# PUBLIC UTILITIES ADMINISTRATION

## WATER RESOURCES & SOLID WASTE DEPARTMENTS

### CONSTRUCTION CONTRACTS

Status	Project Name	Procurement ID	Department	Bid Opening (Advertise)	Estimated Amount	Term (Years)	No. of Vendors	Amt. per Vendor
Open	Northwest Regional Water Facility Reclamation Facility Odor Control Improvements	24411	Water Resources	08-Dec-2023	\$3,670,000	1	-----	-----
Submitted	Falkeburg Advanced Wastewater Treatment Plant (AWWTP) Structural Rehabilitation	24350	Water Resources	TBD	\$2,200,000	-----	-----	-----
In Draft	WORCS 1 - Pipeline Repair and Reconstruction	24635	Water Resources	15-Feb-2024	\$2,000,000	2	-----	-----
In Draft	Construction Manager At-Risk Services for the Ruskin and Wimauma Sewer System	24686	Water Resources	29-Feb-2024	\$30,000,000	-----	-----	-----
In Draft	WORCS 5 - Fire Hydrant Replacement	24666	Water Resources	15-Mar-2024	\$715,750	-----	-----	-----
In Draft	Construction Manager At-Risk Services for the Valrico Advanced Wastewater Treatment Facility	TBD	Water Resources	15-Mar-2024	\$50,000,000	-----	-----	-----
In Draft	Countywide Aquifer Recharge Well Sites Construction	TBD	Water Resources	15-Mar-2024	\$25,000,000	5	1	-----
In Draft	WORCS 7 - Onsite Plumbing Work Order Construction Services	TBD	Water Resources	TBD	TBD	-----	-----	-----
In Draft	WORCS 12 - Pipeline Rehabilitation (Sliplining)	TBD	Water Resources	TBD	TBD	-----	-----	-----
In Draft	Flow Diversion and System Improvements (South-Central)	TBD	Water Resources	TBD	\$3,000,000	-----	-----	-----
In Draft	Northwest Transfer Station Facility Improvements	TBD	Solid Waste	30-Mar-2024	\$24,000,000	-----	-----	-----

LEGEND
POST-AWARD
AWARD PENDING
OPEN
SUBMITTED
IN DRAFT

\* Data Date: 01/22/2024 - Data Sources: Procurement BonFire & Primavera P6